Required Format

ID	Task Name	Description	Predecessor(s)	Duration (Days)
T1	exploring the concept	Explore the concept of blood system requirement needs for a Blood Inventory Management System BIMS that can communicate with different stakeholders that use the system such as donors, hospitals, blood banks.	—	3days
T2	Gathering from user	survey and interviews interview the different stakeholders to identify the essential and additional functions of the system	T1	3 days
T3	deploy software description	study collected data and build a software description	T2	3 days
T4	refine software description	meet with stakeholders to show and refine the software description	T3	2 days
T5	subsystem-ing	divide the project info subsystem via stakeholder POV, identifying each subsystem core features "IC feature" blood bank subsystem : BldBnk Hospital subsystem : Hosptl all subsystem have this task: Allsub	T4	2days
T6	deploy specification	create the specification document for the BIMS that includes a feasibility study of overall system, use-case of the BIMS of all different stakeholder combined , the FR and NFR for each stakeholder,	T5	2 days

		Data requirements via DFD		
T7	Allsub:design DFD	design a DFD to show major processes and their details of BIMS	T6	4days
T8	Allsub: refine DFD	meet to refine and label merge points within the subsystems	T7	2 days
T9	DnrDrv: inventory database	design the blood storage database's relation scheme	T6	2days
T10	BldBnk: UI	design using figma (similar professional software)the UI and the user journey of the core feature (blood inventory system and donor drive) based on the documentation using the FR document	T8	3days
T11	Hosptl: UI	design the hospital blood request user journey UI using the FR document	T8	3days
T12	BldBnk:refine UI	meet their determined stakeholder and refine UI to ensure usability while staying within agreed software description	T10	14 days
T13	Hosptl:refine UI		T11	
T14	build database	build the refined database on specified database Manager system	T9	6 days
T15	Allsub: security !!	develop the security and access restriction of the database	T14	3 days
T16	BldBnk: code implementation	build pages, using the UI and FR, that interact with the database first and move upwards, integrating needed API , Database , security controls	T12	10 days

T17	Hosptl: code implementation	code the pages starting form the blood request action (that interacts with database firstly), integrating needed API , Database , security controls	T13	10 days
T18	DnrDrv: code Implementation	implement the user journey UI and bankend from registering donor to adding the data into the blood drive, integrating needed API , Database , security controls	T15	7 days
T19	merger point MP	build the backbend that allow communicates between the BldBnk , DnrDrv and Hosptl systems	T21, T22	5days
T20	MP security	deploy the security measure and restriction as the specification documentation stated	T19	3days
T21	BldBnk: test	create and document test cases with label via scenarios, NFR used, expected and actual result , high error with code(if possible)	T16	12 days
T22	Hosptl: test		T17	
T23	DnrDrv: test		T18	
T24	MP: test		T19	
T25	BldBnk: fix	review test case and fix the bugs given	T21	8 days
T26	Hosptl: fix		T22	
T27	DnrDrv: fix		T23	
T28	MP: fix		T24	
T29	final check	measure the code current overall system using NFR to ensure software	T28	3days